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Project Name: DTMB - Reinventing Procurement - System Implementation
Project Manager: Pamela Price

Project Status: Yellow

Key Milestone Baseline Revised Actual Status
Phase 2 Update Detailed
Requirements Specifications (SEM-
0402) (initiated in Phase 1)

5/8/2013 RED

Phase 2 Update Requirements
Traceability Matrix (SEM-0401)
(Initiated in Phase 1)

5/13/2013 RED

Phase 2 Update Functional Design
Document (SEM-0501)

5/16/2013 RED

Phase 1 Training & Documentation 6/17/2013 6/17/2013 Completed

Phase 1 Rollout 6/19/2013 6/19/2013 Completed

Phase 1 System Go-Live 6/19/2013 5/29/2013 Completed

eProcurement Phase 2/3 - (Modules
1-5)

10/24/2014 GREEN

Phase 2 Requirements Analysis and
Confirmation

10/24/2014 6/10/2013 GREEN

Project Management (Ongoing) 5/20/2015

Activity Status
Training the Pilot Agencies on Buy4Michigan which replaced Bid4Michigan
through 2013.
 
 Phase II - Interface to SOM Financial System (MAIN), ITRAC replacement., AARTS
and Remedy.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$11,286,150.00 $11,286,150.00 $4,910,000.00

Intiating budget for eProcurement $11,286,546.00
 FY13 actuals through 5/10,2013 $3,714,163.00
 

Major Project Accomplishments:
• Completed Phase 2 Non- Interface Requirements on June 26, 2013.

• Phase I - Implemented Successfully May 29, 2013

Next Steps:
• Reviewing tasks, timing, resource requirements and schedule for implementing

a fall 2013 release.

• Change control will be created to revise project dates after re-estimate post
requirements approval.
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